

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 th June 2026
Student Name	Tirumala Srinidhi
Project Name	ShopEZ – E-Commerce Application Using Mern Stack
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register with email & password	2	High	Frontend Dev
Sprint-1	Registration	USN-2	As a user, I receive confirmation email after registration	1	High	Backend Dev
Sprint-1	Registration	USN-4	As a user, I can register via Gmail	2	Medium	Frontend Dev
Sprint-1	Login	USN-5	As a user, I can log in with email & password	1	High	Backend Dev
Sprint-2	Registration	USN-3	As a user, I can register via Facebook	2	Low	Frontend Dev
Sprint-2	Product Catalog	USN-6	As a user, I can browse products with descriptions & reviews	3	High	Full-stack Dev
Sprint-2	Cart	USN-7	As a user, I can add/remove products from cart	3	High	Backend Dev
Sprint-3	Checkout	USN-8	As a user, I can securely checkout with address & payment	4	High	Backend Dev

Sprint-3	Orders	USN-9	As a user, I can view order confirmation & tracking	3	Medium	Full-stack Dev
Sprint-4	Admin Dashboard	USN-10	As an admin, I can manage products & categories	4	High	Admin Dev
Sprint-4	Analytics	USN-11	As an admin, I can view sales insights	3	Medium	Backend Dev

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	20 May 2026	27 May 2026	20	27 May 2026
Sprint-2	20	6 Days	30 May 2026	03 June 2026	20	03 June 2026
Sprint-3	20	6 Days	09 June 2026	13 June 2026	20	13 June 2026
Sprint-4	20	6 Days	14 June 2026	18 June 2026	20	18 June 2026

Velocity:

- Sprint Duration: 6 Days(average)
- Story Points per Sprint: 20

$$AV = \frac{20}{6} = 5$$

Average Velocity = 5 Story Points/Day

Burndown Chart:**A burndown chart will show:**

- X-axis: Sprint days (1–10)
- Y-axis: Remaining story points (20 → 0)

- Daily progress plotted against ideal progress line.
- Helps track whether the team is ahead, on track, or behind schedule.

References:

- Scrum Burndown Chart
- Agile Estimation

Key Notes

- High-priority tasks (registration, login, checkout) are scheduled early.
- Medium/low-priority tasks (social login, analytics) are scheduled later.
- Velocity tracking ensures predictable delivery.
- Burndown chart helps visualize sprint progress and adjust workload.

